

LIFE11 ENV GR 975

FLIRE: Floods and fire Risk assessment and management



Technical Report

Action D3

04/12/2012

Project location	Greece – Attiki region
Project starting date:	01/10/2012
Project ending date:	30/09/2015
Coordinating Beneficiary	National Technical University of Athens
Associated Beneficiary responsible for the Action D3	National Technical University of Athens
Contact person	Ms Chrysoula Papathanasiou
Postal address	Heroon Polytechneiou Str., n°5,GR,13231, Athens
Telephone	0030 210 7722884
Fax :	0030 210 7722879
E-mail	gpatricia@chi.civil.ntua.gr
Other Associated Beneficiaries involved in the Action D3	ICL,IRPI,NOA,FORTH,ALGO
Contact persons	ICL: Cedo Maksimovic ICL: Callum Clench IRPI: Tommaso Moramarco IRPI: Silvia Barbeta NOA: Vassiliki Kotroni FORTH: Nektarios Chrysoulakis FORTH: Dimitris Poursanidis ALGO: George Eftychidi,

Name of the Action: D.3. Publications

Starting date of the Action: 01/10/2012

Ending date of the Action: 30/09/2015

Short description of the Action

Aim:

This action mainly aims to both communication of FLIRE's objectives and results to local society - stakeholders and dissemination of outcomes to the scientific community.

Objectives:

Stakeholders and local society will be informed through leaflets/ posters that will be distributed during workshops and other project's events, publications in local and national press (articles, press releases, advertorials, etc.) and one Layman's report that will be produced at the end of the project. Scientific community will be informed through academic papers in high profile journals and presentations in international conferences. All publications will be available online through project's website.

Expected outcomes:

- 20 publications in national and local press (articles, press releases, advertorials etc).
- 8 publications in scientific journals (2-NTUA,1-ICL,4-IRPI,1-NOA)
- 3.000 leaflets/posters

Tasks :

- Bilingual leaflets design & production: 31-03-2013. **High Priority**
- Layman's report design and production: 30-08-2015. **High Priority**
- Material distribution to media in order to achieve 20 publications in press: during project's life cycle. **High Priority**
- 8 publications in scientific journals: during project's life cycle (depends on progress and implementation of international conferences. **High Priority**

Working Team:

- NTUA: Maria Mimikou-PC
- NTUA: Christos Makropoulos – IPC
- NTUA: Patricia Gourgoura – Financial & Dissemination Officer
- NTUA: Elias Sotiropoulos – Web and graphic designer
- NTUA: Chrysoula Papathanasiou – Civil Engineer/Hydrologist
- ICL: Cedo Maksimovic - IPC

LIFE11 ENV GR 975

FLIRE: Floods and flre Risk assessment and management



- IRPI: Tommaso Moramarco – IPC
- IRPI: Silvia Barbeta- Researcher/Hydrologist
- NOA: Vassiliki Kotroni-IPC
- FORTH: Nektarios Chrysoulakis – IPC
- FORHT: Dimitris Poursanidis
- ALGO: George Eftychidis - IPC

All beneficiaries will support the progress of the action by working their relevant publications and by producing and distributing project’s leaflets during project life cycle.


Deliverables:

- 3.000 leaflets (31/05/2015)
- Layman’s report (in electronic format) (30/09/2015)
- 8 scientific publications (30/09/2015)
- 20 press publications (30/09/2015)

Milestones

In the submitted proposal, no milestones were reported for the Communication and Dissemination Action D.3. However, the prioritized tasks, mentioned in the corresponding field of this report, can be considered as a sort of milestones that are selected for the sound implementation of this Action.

Gantt-chart



Key references

LIFE11 ENV GR 975

FLIRE: Floods and fire Risk assessment and management

